

Proyecto

PROEM

CAMINO AL EMPRENDIMIENTO

02.

Cronograma del proyecto



Cerceda

9 de enero de 2018



Cronograma del proyecto

Id.	Nombre de tarea	Comienzo	Fin	Duración	ene. 2018				feb. 2018				mar. 2018				abr. 2018				may. 2018							
					7/1	14/1	21/1	28/1	4/2	11/2	18/2	25/2	4/3	11/3	18/3	25/3	1/4	8/4	15/4	22/4	29/4	6/5	13/5	20/5				
1	Definición del proyecto	09/01/2018	23/01/2018	11d	█																							
2	Modelo de negocio	23/01/2018	06/02/2018	11d					█																			
3	Las cuatro P de Porter	23/01/2018	20/02/2018	21d					█																			
4	Producto	23/01/2018	20/02/2018	21d					█																			
5	Precio	23/01/2018	20/02/2018	21d					█																			
6	Publicidad (comunicación)	23/01/2018	20/02/2018	21d					█																			
7	Posicionamiento (mercado/canales)	23/01/2018	20/02/2018	21d					█																			
8	Organigrama y perfiles de puestos	20/02/2018	06/03/2018	11d									█															
9	Aspectos financieros: ingresos y gastos	20/02/2018	06/03/2018	11d									█															
10	Imagen corporativa	20/02/2018	06/03/2018	11d									█															
11	El catálogo de productos/servicios	20/02/2018	06/03/2018	11d									█															
12	Creación de la cooperativa	06/03/2018	06/03/2018	0d																								
13	Prestación del servicio/ventas	06/03/2018	15/05/2018	51d																	█							
14	Análisis de resultados y disolución	15/05/2018	29/05/2018	11d																	█							

PROEM

CAMINO AL EMPRENDIMIENTO

Proyecto cofinanciado por:

